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e All overhead parking deck structural steel is in place.

Completed overhead parking deck topping slab.

e Near completion of the Main Building exterior enclosure
with the exception of the north face.

e Completed much of the concrete roadway on the north
side of the Commercial Building.

e Progressing work on the I-81 north/south retaining wall.

e Begun installation of the Main Building light masts.

e Begun installation of the Phase Two parking deck screen
wall framing.

e Ongoing installation of roof decking on the Phase Two
parking deck.
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An aerial view of the pre-primary inspection area of the site (Photo
courtesy of Revette Studio)

Look ahead Project facts Advisories
® Progressing interior work atthenew e Scope: Facility-wide modernization e Strict policies have been putinto
Main Building quickly during the and expansion. place to prevent exposure to
winter months. e Cost: 5215 million COVID-19 at the construction site.
e Begininstallation of the cattle gates e Congressional appropriations: e There will be no access to the site
in the APHIS building. Phase one funding appropriated in without first checking in with
e Begin testing and commissioning of fiscal year 2016 budget. Northland | Cianbro and
the APHIS Building systems in early e Phase two funding appropriated in following their safety procedures.
January. fiscal year 2018 in the amount of e Please report any exposures to a
e Ongoing equipment installation and approximately $133 million. member of the project staff
startup for the new wastewater e Contract: Awarded in June 2017 to promptly so that appropriate
treatment plant. Northland/Cianbro Joint Venture. measures can be taken.
Project estimated timeline For more information
e February 2021 - Substantial completion
of the USDA APHIS Building Andrew Woodring, GSA Project
e September 2021 - Substantial Manager
completion of the overhead parking Andrew.Woodring@gsa.gov
deck. 315-448-0928
e September 2021 - Substantial gsa.gov/alexbaylpoe

completion of the new Main Building
e August 2022 - Substantial completion
Aview of the construction of the new USDA of Phase Two. .
Building and treatment plant. (Photo courtesy ~ ® September 2022 - Contract completion.
of Revette Studio)



https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
mailto:Andrew.Woodring@gsa.gov
http://gsa.gov/alexbaylpoe

